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Milestone EPA PM Ecology PM DOE PM 

Assistant 

Manager 

Lead Regulatory 

Agency1 Type Milestone Title 

M-015-00 Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J.   Dual M Complete The RI/FS (Or RFI/CMS) 

Process For All Non-Tank Farm 

OUs 

M-015-110B Cameron, C.E. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Submit CMS & FS & Proposed 

Plan/CA Decision for 200-DV-1 OU 

M-015-112 Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit Draft B IS-1 RFI/CMS/RI/FS 

work plan   

M-015-21A Lobos, R. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit 200-BP-5 and 200-PO-1 OU 

FSR & PP(s) to Ecology 

M-015-38B Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. EPA I Submit Rev'd FS Report & Rev'd PP 

for CW-1, CW-3 & OA-1 to EPA 

M-015-79 Buelow, L.C. Varljen, R. Cline, M.W. Corey, R.J. EPA I Submit CERCLA RI/FS  Report and 

PP for 100-BC-1/2/5  

M-015-91B Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. EPA I Submit FSR & Proposed Plan for 

the 200-BC-1/200 -WA-1 OU 

M-015-92A Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit RCRA FI/CMS & RI/FS 

Work Plan for 200-EA-1 OU to 

Ecology 

M-015-92B Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit CMS & FS & Proposed CA 

Decision/PP for EA-1 

M-015-92C Cameron, C.E. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit RCRA FI/CMS and RI/FS 

Report and Proposed Corrective 

Action Decision/PP for 200-IS-1 to 

Ecology 

M-015-93B Lobos, R. Eberlein, E. Cline, M.W. Corey, R.J. Ecology I Submit RCRA FI/CMS & RI/FS & 

Proposed CA Decision/PP for 200-

SW-2 

M-015-93C Lobos, R. Eberlein, E. Cline, M.W. Corey, R.J. Ecology I Initiate characterization field work 

for 200-SW-2 OU landfills in 

accordance with approved Work 

Plan. 

                                                           
1 When an agency is not listed as the Lead Regulatory Agency, the project manager identified will be a support contact. 
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M-015-96 Lobos, R. Menard, N. Cline, M.W. Corey, R.J. Ecology I Submit 100-OL-1 RI report and a 

CR to establish a date for the FS 

report to Ecology 

M-015-98 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. EPA I Complete remedial investigation 

of U Plant related waste sites 

located in 200-WA-1 

M-015-99 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. EPA I Complete remedial investigation 

of PFP related waste sites located 

in 200-WA-1 

M-016-00 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Dual M Comp. remedial actions for all 

non-tank farm & non-canyon OUs 

M-016-00A Buelow, L.C. Menard, N. French, M.S. Corey, R.J. Dual I Complete All Interim Response 

Actions For The 100 Areas 

M-016-00B Simes, B. Menard, N. French, M.S. Corey, R.J. EPA I Complete All Interim 300 Area 

Remedial Actions 

M-016-00C Lobos, R.  Varljen, R. French, M.S. Corey, R.J. EPA I Complete All  Response Actions In 

The 100K Area 

M-016-110-T02 Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. Dual T Take Actions Such That 

Hexavalent Cr Meets Drinking 

Water Stds 

M-016-110-T03 Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. Ecology T Take Actions To Contain Sr-90 GW 

Plume at 100-NR-2 OU 

M-016-110-T04 Buelow, L.C. Menard, N. Cline, M.W. Corey, R.J. Dual T Implement Remedial Actions in All 

100A RODS For GW Ous 

M-016-119-T01 Lobos, R. Menard, N. Cline, M.W. Corey, R.J. Dual T Operational Sys in Place To 

Contain GW Plumes in 200 NPL 

Area 

M-016-143 Lobos, R. Varljen, R. French, M.S. Corey, R.J. EPA I Complete The Inerim Response 

Actions For The 100K Area Phase 2 

M-016-149 Simes, B. Varljen, R. French, M.S. Corey, R.J. EPA I Complete Interim Response Action 

for 36 100-IU-2/6 Waste Sites 

M-016-164 Simes, B. Menard, N. French, M.S. Corey, R.J. Ecology I Complete 100-N Interim Response 

Actions and Close 100-N Ancillary 

Facilities Area of Contamination 
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M-016-173 Lobos, R. Skinnarland, R.R. French, M.S. Corey, R.J. EPA I Select K Basin Sludge Treat. & 

Pkging Technology propose new 

MS's 

M-016-175 Lobos, R. Skinnarland, R.R. French, M.S. Corey, R.J. EPA I Begin sludge removal from 105-

KW fuel storage basin 

M-016-176 Lobos, R. Skinnarland, R.R. French, M.S. Corey, R.J. EPA I Complete sludge removal from 

105-KW Fuel Storage Basin 

M-016-177 Lobos, R. Skinnarland, R.R. French, M.S. Corey, R.J. EPA I Complete 105-KW sludge transfer 

equipment installation 

M-016-178 Lobos, R. Skinnarland, R.R. French, M.S. Corey, R.J. EPA I Initiate Deactivation of 105-KW 

Fuel Storage Basin 

M-016-181 Lobos, R. Skinnarland, R.R. French, M.S. Corey, R.J. EPA I Complete Deactivation, 

Demolition & Removal of 105-KW 

FSB 

M-016-186 Lobos, R. Skinnarland, R.R. French, M.S. Corey, R.J. EPA I Initiate Soil Remediation Under 

105-KW Fuel Storage Basin 

M-016-193 Laija, E. Menard, N. Cline, M.W. Corey, R.J. EPA I Investigate SE Chromium Plume, 

Install Wells, Eval. GW Monitoring 

Data & Install Monitoring Wells 

M-016-200A Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Complete U Plan Canyon (221 U 

Facility) Demolition 

M-016-200B Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Complete U Plant Facility (221 U 

Facility) Barrier Construction 

M-016-255 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete removal of all waste 

sites for FY18 as identified in M-

16-16-01 

M-016-85 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete remedial actions for 

300-296 and final disposition for 

324 Bldg and ancillary bldgs 

M-016-85A Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete remote excavation of 

300-296 waste site 
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M-016-86 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete remedial actions for 

618-11 Burial Ground in 

accordance with DOE/RL-2014-13-

ADD1 

M-024-00O Faulk, D.A. Whalen, C.L. Cline, M.W. Corey, R.J. Ecology M Complete Well Installations with 

RCRA/CERCLA Requirements 

M-024-58 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Initiate Discussions of Well 

Commitments (Annually) 

M-024-68 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Comp Const of All Wells Listed for 

CY17 and Before Identified in Att 1 

of TPA Chg Pkg M-024-14-01 

M-024-68-T01 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology T Conclude discussions of well 

commitments initiated under M-

024-58 

M-024-69 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology I Complete construction of all wells 

listed for CY18 and before as listed 

in M-24-15-01 

M-024-69-T01 Faulk, D.A. Goswami, D. Cline, M.W. Corey, R.J. Ecology T Conclude discussions of well 

commitments initiated under M-

024-58 

M-026-01AA Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Hanford Land Disposal 

Restrictions Summary Report 

M-026-07D Faulk, D.A. Goswami, D. Farabee, O.A. Corey, R.J. Dual I Evaluation of Tritium Treatment 

Technology to EPA & Ecology 

M-035-00 Einan, D. Palomarez, A. Dickinson, S.L. Franco, J.R. Dual M Complete Data Management 

Enhancements 

M-035-09 Einan, D. Palomarez, A. Dickinson, S.L. Franco, J.R. Dual I Conduct Biennial Assessments Of 

Information And Data Access 

Needs 

M-036-01 Einan, D. Brown, M.J. Korenkiewicz, S. Franco, J.R. Dual I Submit to EPA & Ecology Lifecycle 

Scope, Schedule & Cost 

M-037-10 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete Closure for 6 Specified 

TSD Units 



Tri-Party Agreement Project Manager List by Milestone 

Page 5 of 11 September 9, 2016 

Milestone EPA PM Ecology PM DOE PM 

Assistant 

Manager 

Lead Regulatory 

Agency1 Type Milestone Title 

M-037-11 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete Closure Requirements 

for 216-B-3 & 216-S-10 

M-037-13 Faulk, D.A. Menard, N. Farabee, O.A. Corey, R.J. Ecology I Complete Closure for the 241-CX 

Tank System 

M-042-00A Faulk, D.A. Lyon, J. Fletcher, T.W. Fletcher, T.W. Ecology M Complete the Closure of All DST 

Tank Farms 

M-045-00 Faulk, D.A. Lyon, J. Fletcher, T.W. Fletcher, T.W. Ecology M Complete Closure Of All SST Farms 

M-045-13 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Interim Completion Of Tank S-112 

SST Waste Retrieval And Closure 

M-045-13E Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Negotiations for Interim 

Milestones for Closure of S-112 

M-045-15 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Completion Of Tank A-103 SST 

Waste Retrieval 

M-045-15A Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit A Retrieval Data Report 

Pursuant to Agreement Appendix I 

M-045-15D Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Exception to Waste Retrieval 

Criteria Pursuant to Agreem 

Appnx H 

M-045-56 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Implementation Of 

Agreed-To Interim Measures 

M-045-56 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Ecology and DOE Agree, At A 

Minimum To Meet Yearly (By July) 

M-045-59 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Control Surface Water Infiltration 

Pathways As Needed 

M-045-61A Faulk, D.A. Lyon, J. Beach, R.E. Fletcher, T.W. Ecology I Submit to Ecology a primary doc. 

Phase 2 CMS, and rev. 0 update to 

the RFI Report for WMA C 

M-045-62 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Phase 2 Corrective Measures 

Implementation Work Plan For 

WMA C 

M-045-70 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Waste Retrieval from all 

Remaining Single Shell Tanks 

M-045-82 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Comp. Permit Modification 

Request for Tiers 1,2,3 
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M-045-83 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete the Closure of WMA C 

M-045-84 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Comp Neg's of HFFACO Interim 

Milestones for Closure of 2nd 

WMA 

M-045-85 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Comp Neg's of HFFACO Interim 

M/Ss for Closure of Remaining 

WMAs 

M-045-86 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for 19 Tanks Retrieved 

M-045-86A Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for C-101 

M-045-86B Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for C-102 

M-045-86D Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for C-105 

M-045-86J Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for C-112 

M-045-86L Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 

M-045-86M Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 

M-045-86N Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 

M-045-86O Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 

M-045-86P Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 

M-045-86Q Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 

M-045-86R Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 

M-045-86S Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Retrieval Data Report to 

Ecology for Remaining 9 SSTs 
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M-045-91E2 Faulk, D.A. Lyon, J. Johnson, J.M. Fletcher, T.W. Ecology I Provide SST Farms Dome 

Deflection Surveys Every Two 

Years 

M-045-91I Faulk, D.A. Lyon, J. Johnson, J.M. Fletcher, T.W. Ecology I Provide IQRPE Certification of SSTs 

Structural Integrity 

M-045-92 Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Complete Installation of four 

Additional Barriers  

M-045-92N Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Construct Barriers 1 & 2 in 241SX 

Farm  

M-045-92O Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Barrier 3 

Design/Monitoring Plan 

M-045-92P Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Barrier 3 Construction Complete 

M-045-92Q Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Submit Barrier 4 

Design/Monitoring Plan 

M-045-92R Faulk, D.A. Lyon, J. Kemp, C.J. Fletcher, T.W. Ecology I Barrier 4 Construction Complete 

M-047-00 Faulk, D.A. Lyon, J. Pfaff, S.H. Fletcher, T.W. Ecology M Completion of Work for Mgmt of 

Secondary Waste 

M-047-07 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I CD-1 For Secondary Liquid Waste 

Treatment and CHG REQ for CD-2 

to ECY 

M-062-00 Faulk, D.A. McDonald, D. Fletcher, T.W. Fletcher, T.W. Ecology M Complete Pretreatment 

Processing/Vitrification Of HLW & 

LAW 

M-062-01 Faulk, D.A. McDonald, D. Young, J.D. Hamel, W.F. Ecology I Submit Semi-Annual Project 

Compliance Report 

M-062-21 Faulk, D.A. McDonald, D. Noyes, D.L. Hamel, W.F. Ecology I Annually Submit Data Which 

Demonstrates OPS of WTP 

M-062-31-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Final Design & Submit 

RCRA Part B Permit Mod Request 

M-062-32-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Start Const. of Supp Vit Facility 

and/or WTP Enhancements 

M-062-33-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Const of Supp Treatment 

Vit  Facility &/or WTP 

Enhancements 
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M-062-34-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Hot Commissioning of Supp 

Treat. Vit Fac. &/or WTP Enhance 

M-062-40 Faulk, D.A. McDonald, D. Smith, D.M. Fletcher, T.W. Ecology I Submit System Plan to Ecy/Select 

Minimum 3 Scenario's 

M-062-45 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Comp. Neg's 6-Mo After Last 

Issuance of System Plan 

M-062-45-T01 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology T Comp. Neg's 6-Mo After Last 

Issuance of System Plan 

M-062-45-XX Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Comp. Neg's to Resolve Future 

Disputes M-062-45 Para 4&5 

M-062-45-ZZ Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Negotiate a one time 

supplemental treatment selection 

M-062-45-ZZ-A Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I Convert M-062-31-T01 Thru M-

062-34-T01 to Interim Milestones 

M-083-00A Laija, E. Schleif, S.N. Teynor, T.K. Corey, R.J. Ecology M PFP Facility Transition And 

Selected Disposition Activities 

M-085-00 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Dual M Comp Response Actions for 

Specified Canyon Fac. & Waste 

Sites 

M-085-01 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Dual I Submit CR to Establish Date for 

Major Milestone M-085-00 

M-085-100 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Submit Removal Action Work Plan 

for 224-T to EPA 

M-085-70 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. Ecology I Submit Remedial 

Investigation/Feasibility Study 

Work Plan for 200-CB-1 to Ecology 

M-085-72 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Submit Removal Action Work Plan 

for 224-B to Ecology 

M-085-74 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Submit for approval proposal(s) 

for expedited response action(s) 

for Tier 1 & 2 facilities in B Plant 

Geographic Area 
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M-085-76 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Initiate response actions for non-

time-critical RA to address B Plant 

Canyon cleanup in 200-CB-1 

M-085-80 Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. Ecology I Submit Remedial 

Investigation/Feasibility Study 

Work Plan for 200-CP-1 to Ecology 

M-085-80A Cameron, C.E. Schleif, S.N. Cline, M.W. Corey, R.J. Ecology I Submit DQO report to Ecology on 

structural integrity of the PUREX 

storage tunnels 1 and 2 

M-085-82 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Submit approval proposals(s) for 

expedited response action(s) for 

Tier 1 & 2 facilities in PUREX 

M-085-84 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Initiate response actions for Purex 

in accordance with schedule in 

approved Remedial/RA WP 

M-085-90 Cameron, C.E. Schleif, S.N. Farabee, O.A. Corey, R.J. EPA I Submit Remedial 

Investigation/Feasibility Study 

Work Plan for 200-CR-1 to EPA 

M-089-00 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. Ecology M Closure Of Non-Permitted MW 

Units In 324 Bldg REC B&D Cells 

M-090-00 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology M Acquire/Modify Facilities For 

Storage/Disposal of IHLW & ILAW 

M-090-13 Faulk, D.A. McDonald, D. Pfaff, S.H. Fletcher, T.W. Ecology I CD-1 for Interim Hanford Storage 

Project and CHG REQ for CD-2 to 

ECY 

M-091-00 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology M Complete Treatment to LDR 

Standards for all MLLW & TRUM 

Waste 

M-091-03 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit annual Revision of TRUM 

& MLLW PMP To Ecology 

M-091-03J Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM 

And MLLW PMP To Ecology 

M-091-03K Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM 

And MLLW PMP To Ecology 
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M-091-03L Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM 

And MLLW PMP To Ecology 

M-091-03M Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM 

And MLLW PMP To Ecology 

M-091-03N Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM 

And MLLW PMP To Ecology 

M-091-03O Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM 

And MLLW PMP  To Ecology 

M-091-03P Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Annual Revision Of TRUM 

And MLLW PMP To Ecology 

M-091-44T Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit Change Pkg to Complete 

Dispositin of CH TRUM & RH 

TRUM 

M-091-47C Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Certify or treat 280 cubic meters 

of TRUM/MLLW waste 

M-091-47D Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Certify or treat 280 cubic meters 

of TRUM/MLLW waste and submit 

a change request 

M-091-48 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Complete the offsite shipment of 

all TRUM waste 

M-091-49 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Complete retrieval and 

designation of RH and CH RSW 

M-091-49A Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit a change request to 

establish a schedule for achieving 

the retrieval of RSW 

M-091-51 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit secondary document for 

new or modified facilities to 

process all Hanford Site RH TRUM 

waste 

M-091-52 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit change request with target 

dates for new/modified 

capabilities to process TRUM 

waste 
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M-091-53 Faulk, D.A. Eberlein, E. Farabee, O.A. Corey, R.J. Ecology I Submit milestone change request 

to replace target dates for 

capabilities to process TRUM 

waste 

M-092-00 Faulk, D.A. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology M Acquire Facilities For Cs/Sr, Na & 

SCW 

M-092-05 Faulk, D.A. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Determine Disposition Path and 

Establish Cs/Sr Milestones. 

M-092-09 Faulk, D.A. Schleif, S.N. Farabee, O.A. Corey, R.J. Ecology I Establish Milestones And/Or 

Target Dates For Sodium Facilities 

M-093-00 Buelow, L.C. Schleif, S.N. French, M.S. Corey, R.J. Dual M Final Disposition Of 100 Area 

Surplus Production Reactor Bldgs 

M-093-27 Lobos, R. Schleif, S.N. French, M.S. Corey, R.J. EPA I Complete 105-KW Reactor Interim 

Safe Storage 

M-093-28 Lobos, R. Schleif, S.N. French, M.S. Corey, R.J. EPA I Submit Change Package for 

Proposed Interim Milestones for 

105-KE/KW Reactor Interim Safe 

Storage 

M-094-00 Simes, B. Schleif, S.N. French, M.S. Corey, R.J. EPA M Complete Disposition Of 300 Area 

Surplus Facilities, Excluding 324 

Bld 

 


